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50 South Higuera
San Luis Obispo,  CA.  93401

(805) 549-3111
Internet Web Site: www.dot.ca.gov/dist05/

E-Mail:  info-d5@dot.ca.gov

CONSTRUCTION PROJECTS REPORT

 UPDATED INFORMATION

PRESENTED TO:

SANTA CRUZ COUNTY 
REGIONAL TRANSPORTATION COMMISSION

Information submitted on May 23, 2003
For the meeting of June 5, 2003

HWY 129 NEAR WATSONVILLE 
• EAST OF WATSONVILLE AT ROGGE LANE (PM 7.1 - 7.3)

• Project: Reconstruct intersection and left turn channelization.

 Traffic Controls: Rogge Lane is open with occasional one way reversing   
                                               traffic control from 8:00 a.m. to 4:00 p.m. Monday              

through Thursday and 8:00 a.m. to 1:00 p.m. on Friday    
  with 10 – 15 minute delays.

Highway 129 will have occasional one way reversing
traffic control from 8:00 a.m. to 4:00 p.m. Monday through
Thursday and 8:00 a.m. to 1:00 p.m. on Friday with 10 -
15 minute delays.

• Resident Engineer: Barry Dunlap

• Contractor: Pavex Construction Division, Redwood City, CA

• Estimated Cost: $918,900

• Start Date: April 15, 2003

• Estimated Completion: August 2003

• EA: 456404
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UPCOMING PROJECTS

HWY 1 - SANTA CRUZ 
 
• LA FONDA AVENUE TO THE 1/17 INTERCHANGE  (PM 15.8 - 17.6)

• Project: Merge/widening lanes on Routes 1 and 17

 Adding a merge lane on southbound Highway 1 from 
the Route 1/17 interchange to LaFonda Avenue 
overcrossing.

 
Adding an auxiliary lane on northbound Highway 1  
from Morrissey Boulevard through the Highway 1/17 
Interchange to the Pasatiempo Interchange on 
Highway 17.

• Project Status: Right-of-Way clearance, and Final Design activities       
continue.

• Project Manager: Luis Duazo

• Estimated Cost: $52.5 Million

• Estimated Start Date: Spring 2004

• Estimated Completion: 2007

• EA: 129104

HWY 1 SANTA CRUZ 
• MISSION STREET (19.0 – 19.7)

• Project: Install pedestrian-activated flashing beacons at three       
 crossing locations on Mission Street (Olive, Berkshire and
  King Streets).

• Project Manager: Julie Gonzalez

• Estimated Cost: $60,000

• Estimated Start Date: November 2003
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• EA: 0J5904

HWY 9 SANTA CRUZ  COUNTY
• NEAR FELTON, NORTH OF GLENGARY ROAD (PM 4.7)

• Project: Repair slide.  Reconstruct roadway and slopes.

• Resident Engineer: Barry Dunlap

• Estimated Cost: $580,000

• Bid Opening Date: May 21, 2003

• EA: 0E8504
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